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HANFORD SITE APRIL 1998
PERFORMANCE REPORT WBS 1.1
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |ForecastOn| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 5 1 0 2 0 13 1 22
DOE-HQ 2 0 1 0 0 1 0 4
FO 2 0 2 0 0 6 0 10
RL 0 0 0 0 0 0 0 0
Total Project 9 1 3 2 0 20 1 36
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